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Project Estimate Report: Development Phase 

for 

T10053 Mason/Skidmore Greenway 

Feb 2023 
 

Requested by: Mimi Phillips Prepared by:  Mario de la Rosa 

 
Location: NE Skidmore St between NE 40th Ave to NE 47th Ave and NE Mason Street 

between NE 47th Ave to NE 77th Ave 

  
Description: This project will add bike striping (sharrows), crosswalks, speed humps, 
signs, and luminaires along NE Skidmore St between NE 40th Ave to NE 47th Ave and NE 
Mason St between NE 47th Ave and NE 77th Ave. The project will also reconstruct ADA ramps at 
intersection of NE Skidmore St @ NE 42nd Ave and at the intersection of NE Mason St @ NE 
Cully Blvd. Effort will also add Tri-Me bus stop landings, constructing 17-inch pavement repair at 
each curb ramp. Concrete median nose will be added to existing medians located along NE 
Cully Blvd. 
 

Current Cross-Section:  Varying frontage zone, limited curb on either side of street, 
and many undeveloped driveways, varying curb-to-curb 
street width, and center street paving. 

 

Proposed Cross-Section:  Existing cross section to remain. Bike sharrows will be 
added. 

 
 
Issues:   
• Water – None identified. No Design Exceptions required. 
• BES (storm, sanitary, water-quality facilities) – Existing inlets outside scope of work. No new 

inlets are required. 
• Signals and Street Lighting – Lighting infill in coordination with SSL. 
• Environmental and Zoning – None Identified. 
• Contaminated Media – DEQ lust site checked. All sites found nearby have been mitigated. 
• Right-of-Way Needs – None identified 
• Railroads (BNSF; UPRR; PTTR) –   None identified 
• Parks (landscaping and irrigation) – None identified 
• Other Jurisdictions (counties, schools, Port, ODOT, Tri-Met) – Tri-Met 
 
Cost Estimate:  
  

Total Construction $         536,000     
Project Management (5%) $           24,000         
Design Engineering (30%) $         139,000   
Construction Management (15%) $          70,000   
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Right-of-Way (Cost + 30% Contingency) $          -          

Overhead (74.97%) $        175,000     

Total Inflation and Allowance for Design Refinement $         506,000 

Subtotal $      1,450,000  

Total Project Estimate $      1,450,000  

 
Estimating Assumptions: 

• Assumptions regarding existing conditions are based on GIS and Google Street View 
dated, June 2019.  

• Assumes each corner will receive 17-inch pavement repair. 

• Assumes no R/W acquisition will be required. Permit of entry may be required at SW and 
SE corner of NE Cully Blvd and NE Mason St. 

• Assumes all ADA ramps and sidewalks will be monolithic. 

• Assumes (2) bus landings each side for total of (4) along NE 42nd Ave@ NE Skidmore 
St. are estimated to be monolithic for purpose of this estimate. 

• General excavation- 6-inch depth calculated for sidewalk and ADA ramps. 

• Street lighting estimate provided by Justin Perez with SSL. 

• Traffic assumptions provided by Sam Godon with TDS. 

• Overhead (74.97%) includes Project Management, Design Engineering and 
Construction Management. 

• The years of inflation for this project is 5 years. 

• The allowance for design refinement is 20%. 

• The level of confidence for this estimate is low. 

 
Approval: 
 

REVIEWED BY SUPERVISING ENGINEER DATE 
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Attachments: 

• Detailed estimate spreadsheet  

• Site map 
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Version: January 2023

Agency City of Portland Bureau of Transportation

Title Engineer's Estimate for 2020 Standard Construction Specifications

Stage Preliminary

Project Name Mason/Skidmore Greenway

Project No. T01053

Date February 21, 2023

Engineer Mario de la Rosa

BID ITEM NO. ITEMS OF WORK AND MATERIALS

SPEC 

REFERENCE UNIT

TOTAL 

QUANTITY  UNIT PRICE TOTAL AMOUNT

1 MOBILIZATION 0210 LS 1 46,570.21$        46,570.21$         

2 TEMPORARY PROTECTION AND DIRECTION OF TRAFFIC 0221 LS 1 18,628.08$        18,628.08$         

6 TEMPORARY SIGNS 0222 SQFT 140.0 24.00$               3,360.00$           

7 FLAGGERS 0223 HOUR 96.0 64.30$               6,172.80$           

8 TRAFFIC CONTROL SUPERVISOR 0223 LS 1 2,415.00$          2,415.00$           

12 TEMPORARY BARRICADES, TYPE II 0224 EACH 4 75.00$               300.00$              

13 TEMPORARY BARRICADES, TYPE III 0224 EACH 4 135.80$             543.20$              

27 CHANNELIZING DEVICES 0228 FOOT 300.0 33.90$               10,170.00$         

29 TEMPORARY WALKS 0228 SQFT 300.0 14.25$               4,275.00$           

32 EROSION CONTROL 0280 LS 1 4,657.02$          4,657.02$           

36 POLLUTION CONTROL PLAN 0290 LS 1 1,510.00$          1,510.00$           

50 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 0310 LS 1 18,628.08$        18,628.08$         

51 CLEARING AND GRUBBING 0320 LS 1 6,985.53$          6,985.53$           

53 GENERAL EXCAVATION 0330 CUYD 60.0 50.56$               3,033.60$           

99 LEVEL 2, 1/2 INCH, ACP MIXTURE WITH PG 64-22 ASPHALT 0744 TON 35.00 145.00$             5,075.00$           

107 17 INCH ASPHALT CONCRETE PAVEMENT REPAIR, COMPLETE 0748 SQYD 100.0 145.00$             14,500.00$         

109 22 FOOT ASPHALT SPEED BUMPS 0749 EACH 23 3,525.00$          81,075.00$         

121 MONOLITHIC CURB AND SIDEWALKS 0759 SQFT 3,150.0 22.75$               71,662.50$         

146 PAVEMENT LEGEND, TYPE B-HS: [SPEED BUMP MARKING] 0867 EACH 24 275.00$             6,600.00$           

146 PAVEMENT LEGEND, TYPE B-HS: [SHARROW] 0867 EACH 85 275.00$             23,375.00$         

147 PAVEMENT BAR, TYPE B-HS 0867 SQFT 660.0 9.60$                 6,336.00$           

149 GREEN BICYCLE LANE, METHYL METHACRYLATE 0868 SQFT 500.0 7.90$                 3,950.00$           

152 SIGN SUPPORT FOOTINGS, BREAKAWAY 0920 EACH 155 237.20$             36,765.23$         

153 PIPE SIGN SUPPORTS 0930 EACH 155 219.87$             34,079.85$         

156 SIGNS, STANDARD SHEETING, SHEET ALUMINUM 0940 SQFT 820.0 31.75$               26,035.00$         

159 LIGHTING POLES 0970 EACH 4 3,500.00$          14,000.00$         

160 LIGHTING POLE ARMS 0970 EACH 4 1,500.00$          6,000.00$           

161 LUMINAIRES 0970 EACH 6 1,500.00$          9,000.00$           

TOTAL BID ITEMS 465,702.10$       

ANTICIPATED 

ITEM NO. ITEMS OF WORK AND MATERIALS UNIT

TOTAL 

QUANTITY UNIT PRICE TOTAL AMOUNT

1 RIGHT OF WAY MONUMENTATION LS 0 -$                   -$                    

2 RELOCATE WATER FACILITIES - FIRE HYDRANT EACH 0 25,745.00$        -$                    

3 RELOCATE WATER FACILITIES - METER EACH 0 7,160.00$          -$                    

4 STREET LIGHTING - UPGRADE LUMINAIRES EACH 0 600.00$             -$                    

5 STREET LIGHTING - INSTALL ARMS AND LUMINAIRES EACH 0 5,000.00$          -$                    

6
CONNECT CONTRACTOR INSTALLED TRAFFIC SIGNAL LOOPS TO CONTROLLER 

BY MO
EACH 0 1,000.00$          -$                    

7 SELF-PERFORMED WORK BY PBOT SSL LS 1 -$                    

8 POWER CONNECTIONS LS 1 -$                    

9 PLANT TREES AND ESTABLISHMENT BY OTHERS EACH 0 1,000.00$          -$                    

10 STORMWATER PLANTINGS AND PLANT ESTABLISHMENT SQFT 0.0 20.00$               -$                    

######   BID ITEMS   ######

######    ANTICIPATED ITEMS   ######
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11 OFFSITE STORMWATER MANAGEMENT FEE SQFT 0.0 3.89$                 -$                    

12 ROCK EXCAVATION CUYD 0.0 106.00$             -$                    

13 RAILROAD PROTECTION SERVICES (ONE YEAR) LS 0 100,000.00$       -$                    

14 ASPHALT CEMENT ESCALATION LS 1 -$                   -$                    

15 FUEL ESCALATION LS 1 -$                   -$                    

16 STEEL ESCALATION LS 1 -$                   -$                    

17 TESTING CONTAMINATED MEDIA LS 0 5,000.00$          -$                    

18 CONTAMINATED MEDIA TIPPING FEES TON 0.00 33.50$               -$                    

19 BOLI FEE PAYMENT LS 1 465.70$             465.70$              

20 CONTRACT CONTINGENCY LS 1 46,570.21$        46,570.21$         

TOTAL ANTICIPATED ITEMS 47,035.91$         

TOTAL BID ITEMS 465,702$            

CONSTRUCTION CONTINGENCY 5% of Bid Items 23,285$              

SUBTOTAL 488,987$            

ANTICIPATED ITEMS 47,036$              

TOTAL CONSTRUCTION                                                                                                                         536,023$            

PROJECT MANAGEMENT 5% of Bid Items 23,285$              

DESIGN ENGINEERING 30% of Bid Items 139,711$            

CONSTRUCTION MANAGEMENT 15% of Bid Items 69,855$              

PROJECT MANAGEMENT OVERHEAD 74.97% of PE 17,457$              

DESIGN ENGINEERING OVERHEAD 74.97% of DE 104,741$            

CONSTRUCTION MANAGEMENT OVERHEAD 74.97% of CM 52,370$              

TOTAL PROJECT ENGINEERING & MANAGEMENT 407,419$            

RIGHT-OF-WAY LAND, IMPROVEMENTS, AND DAMAGES -$                        

RIGHT-OF-WAY APPRAISAL, TITLE INSURANCE, AND NEGOTIATION -$                        

RIGHT-OF-WAY CONTINGENCY 30% of L&I&D -$                        

TOTAL PROJECT RIGHT-OF-WAY -$                        

Years Inflation

INFLATION RATE ON CONSTRUCTION CONTRACT 5 5.1% of Construction 151,357$            

INFLATION RATE ON PERSONNEL COSTS 5 5.0%  of Eng. & Mgmt. 112,562$            

ALLOWANCE FOR DESIGN REFINEMENT 20%
 of Const, Eng. & Mgmt., 

and Inflation 241,472$            

TOTAL INFLATION AND ALLOWANCE FOR DESIGN REFINEMENT 505,391$            

2% FOR ART  Eligible Costs 536,023$            

2% FOR ART  Eligible Funds 50,000$              

2%  of Eligible Funds 1,000$                

TOTAL PROJECT ESTIMATE 1,449,834$     

######    CONSTRUCTION ESTIMATE SUMMARY   ######

For 60%, 95%, and Final estimates stop here. The PM will add soft costs. Hide rows 230-254 below.
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